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POLLUTION REPORT | S&4995

February 18, 2000

Sauget Area 2, Site Q, Cahokia, St. Clair County,
I1linois

Kevin Turner, U.S. EPA On-Scene Coordinator,
Region 5

Mould, U.S. EPA, OSWER, Washington, DC

Karl, Chief, Emergency Respongse Branch
Bolen, Chief, Bmergency Response Section II
Messenger, Chief, Emergency Enforcement Section
Narsete, Office of Public Affairs

Kirby, Office of Regional Council

McAteer, RPM, Remedial Response Branch
Smith, CO, Acquisition and Assistance Branch
Horwitz, Chief OCEPP

Everetts, Illinois EPA

Morin, Illinois EPA

Davis, Illinois DNR

Miller, Illinois EPA

@»why QM%@:{/%Méfqg“g

Fund Lead Removal

IT., BACKGROUND

Site No: 05XX
CERCLIS No: I

Task Oxrder No: 0047
LD000605790 Response Authority: CERCLA

NPL Status: Non NPL State Notification: 10/21/98
Start Date: 10/18/98 Demobilization Date: N/A
Completion Date: N/A Status of Action Memorandum:

III. SITE DES

Signed 09/24/99

CRIPTION

Former waste disposal site

B. i ion: 70 Cargill Road
l Cahokia, Illinois 62206

Site Latitude: 38°34'93.5"
Site Longitude: 90°12'0.6"
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1. Site description:
See initial Pollution Report for site background.

2. Description of threat:

See initial Pollution Report for description of threat.

C. Prelimina As sment/Site Ins ion Results
See initial Pollution Report for Preliminary Assessment.

TIV. RESPONSE INFORMATION

A. Situation
1. Current situation:

Seven areas have been or are presently being investigated. ERRS
'is currently excavating two distinct areas that contain bulk
waste and drums. Excavation along eastern edge of the road that
divides the east and west ponds has revealed the presence of bulk
waste and drums. BExcavation in an additional area has revealed

- the presence of a grey waste material that has failed a Chlor-n-
soil PCB screening kit. The bulk wastes continued to be staged
for analysis and characterization, while drums are investigated
for labels or distinguishing marklngs Heavy rain events on
February 17 and 18, 2000, have delayed contlnulng excavation of
wastes. No wastes have been removed from site grounds during
this period.

2. Removal activities to date:

Over 2,100 drums have been removed from the site to date. The
remaining waste and contaminated soil generated from the
excavations is staged on the property, awaiting characterization,
treatment, and disposal.

3. Enforcement:

Cost recovery actions are pending.

B, Planned Removal Actions

Excavate drums and bulk waste from site.

Identify potentially new areas using the magnetometer.
Soil sampling throughout the area.

Characterize for disposal present waste onsite.
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C Next 8
Continue to identify and excavate drums and contaminated soil.

Resume off site disposal, based on waste characteristic
analytical results.

D. Key Igsues

. Determine the waste characteristics of new waste excavated.
. Determine the extent of contamination on site.

V. COSTS

Total Cleanup Contractor (e.g, ERRS) Costs $1,280,000.

START $65,000.
U.S. EPA , $39,000.
TOTAL SITE COST $1,384,000.
Project Ceiling $2,400,000.00

Project Funds Remaining (percentage) 42.3%

The above accounting of expenditures is an estimate based on
figures known to the 0SC at the time this report was written.

The OSC does not necessarily receive specifiec figures on final
payments made to any contractor. Other financial data, which the
0SC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

- et S
VI. DISPOSITION OF WASTES

Wastegtream Medium Quantity Transportation Treatment Dispogal

PCB Soil 7,325tons Gondola Rail Lead Landfill
Cars Fixation

Drums (crushed) - 1450 Gondola Rail N/A Landfill
Cars
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